COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2020

ESTI MATE SUMVARY 12:06: 17
CONTI D C21785 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21785-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.5 DAYS TIME ALLOW 88 WORK DAYS
| -70 SI LVERPLUME SOUNDWALL AND PERCENT TI ME: 32.39 ORI G TI ME ALLOW 88 WORK DAYS

PRQIECT NO NHPPO703- 442
1-70 SI LVERPLUVE SOUNDWALL AND DRAI NAGE | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 02/ 27/ 2020 DATE TI ME STARTED 08/05/2019
1333 West 120th Avenue, Suite 110 DATE LET 06/ 13/ 2019 DATE WORK BEGAN
DATE AWARDED 07/ 03/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2019 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 08/05/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $  3,103,951.60 PARTI Cl PATI NG $ 877, 531.13 $ 195, 835. 79
AWARD PRQIECT AM: $ 3,086, 000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28. 27% TOTAL EARNI NGS 877,531. 13 195, 835.79
FUNDS AVAI LABLE: $  2,226,420.47 STOCKPI LED MATER ALS 21, 580. 53 - 40, 362. 20

GROSS EARNI NGS 899, 111. 66 155, 473. 59
TOTAL CLAI M5 $ 0.00 RETAI NAGE -21,322. 65 -5,042. 71

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 877,789. 01 150, 430. 88

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 877,789. 01 150, 430. 88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE o :;; 77777 175(7),74;3(7).78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21785-BID ESTI MATE RUN 02/ 27/ 2020
PRQJECT: NHPP0703- 442 ESTI MATE NO 0004 12:06: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
49, 900. 00000 1. 000 49, 900. 00
0010 202-00008 Tree Trinmmi ng 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0015 202-00220 Renoval of Asphalt Mat 356. 000 0. 000
Sy 0. 000 0. 00
28. 00000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 210. 000 0. 000
SF 0. 000 0. 00
5. 80000 0. 000 0.00
0025 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0030 202-01140 Renoval of Guardrail Type 4 1, 294. 000 0. 000
LF 237.000 6, 636. 00
28. 00000 237. 000 6, 636. 00
0035 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0040 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0.00
0045 202-04002 Cean Culvert 1. 000 0. 000
EACH 0. 000 0. 00
2,830. 00000 0. 000 0. 00
0050 202-05026 Sawi ng Asphalt Material (6 Inch) 1, 668. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0055 203-00060 Enbanknent Material (Conplete In Place) 80. 000 0. 000
Ccy 0. 000 0. 00

87.00000 0. 000 0. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21785-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0004 12: 06: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 18. 000 18. 000
HOUR 0. 000 0. 00
204. 00000 18. 000 3,672.00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
425. 00000 0. 000 0.00
0070 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0075 206- 00000 Structure Excavation 34.000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0.00
0080 206- 00520 Filter Material (Cl ass B) 411. 000 0. 000
cY 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 207-00205 Topsoi | 296. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0.00
0090 207-00210 St ockpi |l e Topsoil 296. 000 50. 000
cY 0. 000 0. 00
14. 00000 50. 000 700. 00
0095 208- 00002 Erosi on Log Type 1 (12 Inch) 485. 000 485. 000
LF 0. 000 0. 00
5. 80000 485. 000 2,813.00
0096 208-00035  Aggregate Bag 460. 000 460. 000
LF 0. 000 0. 00
8. 25000 460. 000 3,795.00
0100 208-00020 Silt Fence 765. 000 765. 000
LF 0. 000 0. 00
1. 40000 765. 000 1,071.00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

2,680. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 208-00070

0111

208- 00075

0115

208- 00071

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

210- 00090

0150

212- 00006

0155 212-00032

C21785

21785-BID
NHPPO703- 442

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Pre-fab Vehicle Track Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Del i neator

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 700. 00000
6. 000
EACH
600. 00000
20. 000
cy
57. 00000
10. 000
HOUR
36. 00000
10. 000
HOUR
118. 00000
40. 000
HOUR
298. 00000
10. 000
HOUR
36. 00000
50. 000
DAY
39. 00000
2.000
EACH
57. 00000
0. 700
ACRE
1, 740. 00000
0. 700
ACRE

5, 520. 00000

QrY TH'S PERI OD
QTY TO DATE

14

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
19.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 27/ 2020

195.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:06: 17

AMOUNT

3, 600

1,192

741.

.00

00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21785-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0004 12: 06: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 213-00003 Mul ching (Weed Free) 0.700 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0165 213-00061 Ml ch Tacki fier 210. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0170 240-00000 W dlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0175 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0180 304-06007  Aggregate Base Course (C ass 6) 146. 000 0. 000
cY 0. 000 0.00
76. 00000 0. 000 0. 00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 335. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 44. 000 0. 000
GAL 0. 000 0. 00
5. 70000 0. 000 0. 00
0195 420-00102  Geotextile (Erosion Control) (Class 1) 120. 000 0. 000
SY 0. 000 0. 00
5. 70000 0. 000 0. 00
0200 507-00000 Concrete Slope and Ditch Paving 49. 000 0. 000
cY 0. 000 0.00
604. 00000 0. 000 0. 00
0205 601-40400  Structural Concrete Stain 621. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0210 603-01240 24 Inch Reinforced Concrete Pipe 139. 000 0. 000
LF 0. 000 0. 00

169. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0215 603-02240

0220

603- 05024

0225

603- 05124

0230

604- 30005

0235

606- 00910

0240

606- 01370

0245

606- 02003

0250

607-11525

0255

625- 00000

0260

626- 00000

0265 626-01103

C21785

NHPPO703- 442

21785-BID

| TEM
DESCRI PTI ON

30x19 Inch Reinforced Concrete Pipe Elliptical

24 Inch Reinforced Concrete End Section

30x19 Inch Reinforced Concrete End Section Elliptical

Manhol e Sl ab Base (5 Foot)

Guardrai |

Type 9 (Style CA)

Transition Type 3G

End Anchorage (Nonfl ared)

Fence (Pl astic)

Construction Surveying

Mbbi |i zati on

Public Information Services (Tier

)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
LF
198. 00000
1. 000
EACH
2, 330. 00000
1. 000
EACH
2, 790. 00000
1. 000
EACH
4, 650. 00000
1, 239. 000
LF
99. 00000
1. 000
EACH
5, 920. 00000
1. 000
EACH
6, 270. 00000
2, 050. 000
LF
2. 00000
1. 000
LS
22, 700. 00000
1. 000
LS

304, 892. 20000

1. 000

7,480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,302
0. 000
000

000

1,302

0. 300
0.200
0. 500

0. 456
0.091
0. 547

0.500
0. 000
0.500
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ESTI MATE RUN 02/ 27/ 2020

4,540

27,745

.00

.00

.00

.00

.00

.00

.00

.00

00

19

.00

12:06: 17

AMOUNT

2,604

11, 350

166, 776

3,740

.00

.00

.00

.00

.00

.00

.00

00

00

03

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0270 627-00008

0275

630- 00003

0280

630- 00007

0285

630- 00012

0290

630- 80337

0295

630- 80341

0300

630- 80342

0305

630- 80343

0310

630- 80355

0315

630- 80358

0320 630-80360

C21785

21785-BID
NHPPO703- 442

| TEM
DESCRI PTI ON

Modi fied Epoxy Pavenment Marking

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MC) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size Q)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
GAL
578. 00000
0. 000
HOUR
113. 00000
28. 000
DAY
226. 00000
60. 000
DAY
793. 00000
1. 000
EACH
231. 00000
19. 000
EACH
35. 00000
25. 000
EACH
40. 00000
0. 000
EACH
43. 00000
1. 000
EACH
9, 320. 00000
1. 000
EACH
2, 150. 00000
25. 000
EACH

35. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
. 000
20.

12.
. 000
12.

12.
. 000
12.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500

500

500

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500

500

500
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ESTI MATE RUN 02/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:06: 17

AMOUNT

4,520

3, 965

115

332.

500

4, 660

1,075

437.

.00

.00

00

00

50

50

00

.00

00

00

50



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21785-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0004 12: 06: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80370  Concrete Barrier (Temporary) 1, 068. 000 534. 000
LF 0. 000 0. 00
35. 00000 534. 000 18, 690. 00
0330 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
3.50000 50. 000 175. 00
0335 630-80393 St ackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0340 630-85041 Mbbi | e Attenuat or 10. 000 5. 000
DAY 0. 000 0. 00
521. 00000 5. 000 2, 605. 00
0345 700-70010 F/ A Mnor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70100 F/ A Rel ocate 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C21785

21785-BID
NHPPO703- 442

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 02/ 27/ 2020

CAT NO0200

0396

502- 00500

CAT NO0300

0380

0385

0390

0395

0400

0400

0405

0410

0415

202- 00165

206- 00000

206- 00200

502- 00460

502- 14102

509- 00000

601- 03050

601- 40400

| TEM
DESCRI PTI ON

ROADVWAY

CJP Splice
STRUCTURES

Renoval of Wall

Structure Excavation

Structure Backfill (Cass 2)

Pile Tip

St eel

Piling (HP 14x102)

MATERI AL ALLOWANCE St ee

Pile (HP 14x102)

St eel

Structural

Concrete Class D (Wall)

Structural Concrete Stain

ESTI MATE NO. 0004 12:06: 17
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
EACH 2.000 2,717. 60
1, 358. 80000 2.000 2,717. 60
CAT 0200  CURRENT AMT $ 1,003,335.20$  41,833.79% 299, 403. 13
1.000 1.000
Ls 0. 000 0. 00
212, 800. 00000 1. 000 212, 800. 00
810. 000 0. 000
oY 0. 000 0. 00
33. 00000 0. 000 0. 00
729. 000 0. 000
oY 0. 000 0. 00
21. 00000 0. 000 0. 00
82. 000 44. 000
EACH 38. 000 6, 042. 00
159. 00000 82. 000 13, 038. 00
2, 600. 000 1, 188. 000
LF 1,096.000 147, 960. 00
135. 00000 2, 284. 000 308, 340. 00
1, 435. 854
LF -935.610  -40,362. 20
43. 14000 500. 244 21, 580. 53
91, 859. 000 0. 000
LB 0. 000 0. 00
2. 80000 0. 000 0. 00
82. 000 0. 000
oY 0. 000 0. 00
901. 00000 0. 000 0. 00
4, 839. 000 0. 000
sy 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21785-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0004 12: 06: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0420 602-00020 Reinforcing Steel (Epoxy Coated) 17, 794. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
0425 607-15000 Fence Concrete (Sound Barrier) 19, 170. 000 0. 000
SF 0. 000 0. 00
54. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2, 056, 666. 40 $ 113,639.80% 555, 758. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG & | NDI RECT COSTS

0430 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 400. 00000 1. 000 41, 400. 00
0435 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 550. 00000 1. 000 2, 550. 00
CAT 0400 CURRENT AMT $ 43,950.00 % 0.00% 43, 950. 00

PROJECT TOTAL CURRENT AMI $ 3,103,951.60$% 155,473.59% 899, 111.66



